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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning September 18th, 2017 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 9/18: 
 Driveway 3 - Base preparation for upcoming asphalt paving 

(pending weather and availability) 
 Driveway 7 - Base preparation for upcoming asphalt paving 

(pending weather and availability) 
 Driveway 8 - Base preparation for upcoming asphalt paving 

(pending weather and availability) 
 Wall #8 and #8a - Complete modifications to gravity block 

wall  
 225+05 to 230+51 - Placing topsoil in planting areas 
 225+05 to 230+51 - Placing wood chip mulch in planting 

areas 
 Driveway 3, 4, 5, 6, 7 - Continue excavation with a vactor 

truck to install bollards  
 Driveway 3, 4, 5, 6, 7 - Continue installation of fixed and 

removable bollards  
 244+00 to 283+00 - Place 5/8” ledge rock for shoulders 
 244+00 to 283+00 - Guardrail installation 

Week of 9/25: 
 Driveway 3 - Base preparation for upcoming asphalt 

paving (pending weather and availability) 
 Driveway 7 - Base preparation for upcoming asphalt 

paving (pending weather and availability) 
 Driveway 8 - Base preparation for upcoming asphalt 

paving (pending weather and availability) 
 Wall #8 and #8a - Complete modifications to gravity 

block wall  
 225+05 to 230+51 - Placing topsoil in planting areas 
 225+05 to 230+51 - Placing wood chip mulch in planting 

areas 
 Driveway 3, 4, 5, 6, 7 - Continue excavation with a 

vactor truck to install bollards  
 Driveway 3, 4, 5, 6, 7 - Continue installation of fixed and 

removable bollards  
 244+00 to 283+00 - Place 5/8” ledge rock for shoulders 
 244+00 to 283+00 - Guardrail installation 

 

 
 

Completed installation of wood chip mulch on the edges of 
the trail. 

Continued installation of wood chip mulch in preparation of 
planting.  

 

 

 
Trail Trivia….. 
 

Starting in October, over 744 trees and 11,500 shrubs will be planted! 
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Week of 10/2:   
 Driveway 3 - Base preparation for upcoming asphalt 

paving (pending weather and availability) 
 Driveway 7 - Base preparation for upcoming asphalt 

paving (pending weather and availability) 
 Driveway 8 - Base preparation for upcoming asphalt 

paving (pending weather and availability) 
 Wall #8 and #8a - Complete modifications to gravity 

block wall  
 225+05 to 230+51 - Placing wood chip mulch in planting 

areas 
 Driveway 3, 4, 5, 6, 7 - Continue excavation with a 

vactor truck to install bollards  
 Driveway 3, 4, 5, 6, 7 - Continue installation of fixed and 

removable bollards  
 244+00 to 283+00 - Striping and Extruded Curb 

Installation 
 244+00 to 283+00 - Guardrail installation 
 Begin plant delivery to the project 

 
 

 

 
 
 

Construction Notes: 
 
There are over 16 different species of low growing and medium growing plants that will be installed on the project. 
Low growing shrubs will be planted within the sight line triangles at driveways to provide clear unobstructed views 
for vehicle drivers and trail users at trail intersections. This is an extremely important safety feature within the trail 
corridor and is consistent through all the trail segments. Medium-height plants will be installed several feet from 
the edges of the trail in landscaping areas and will provide lush sustainable landscaping throughout the trail 
corridor. 
 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 

 
We appreciate your support as we continue developing 

The East Lake Sammamish Corridor! 
 

Completed rest area and wood chip mulch installation ready 
for planting! 
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